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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management Information Systems Development (FMISD)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 48.087 76.207 100.160 -   100.160 115.367 107.296 55.744 27.539 Continuing Continuing
675179: Defense Enterprise
Accounting Management System
Increment 1 (DEAMS Inc 1)

45.089 74.712 99.160 -   99.160 114.367 107.296 55.744 27.539 Continuing Continuing

672222: Program Budget
Enterprise Service (PBES)

-   1.495 1.000 -   1.000 1.000 -   -   -   Continuing Continuing

675036: Financial Information
Resource System (FIRST)

2.998 -   -   -   -   -   -   -   -   Continuing Continuing

A. Mission Description and Budget Item Justification
Financial Management Information Systems Development (FIMSD), PE 0901538F, provides funding for the following projects; Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc 1), DEAMS Inc 2, Financial Information Resource System (FIRST), and Program and Budgeting Enterprise Service
(PBES).

Defense Enterprise Accounting and Management System (DEAMS), project 675179 (DEAMS Inc 1) and project 675178 (DEAMS Inc 2), is a software implementation
effort to provide an auditable modern accounting and finance system.  DEAMS will also allow the Air Force to comply with and fulfill statutory requirements for
auditability by 2017 (i.e., Chief Financial Officer Act of 1990, FY10 NDAA, etc.) and will be Standard Financial Information Structure (SFIS) and Generally Accepted
Accounting Principles (GAAP) compliant.

The Program and Budget Enterprise Service (PBES), project 672222, is a software development effort to deliver enhanced and modernized budgeting and
programming capability.

The Financial Information Resource System (FIRST), project 675036, is a software development effort to provide a modernized programming system that allows for the
sunset of the legacy Program Data System (PDS).

Activities also include studies and analysis to support both current program planning and execution and future program planning.

These programs are in Budget Activity 7, Operational System Development, these budget activities include development efforts to upgrade systems currently fielded or
has received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management Information Systems Development (FMISD)

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 49.816 101.317 98.673 -   98.673
Current President's Budget 48.087 76.207 100.160 -   100.160
Total Adjustments -1.729 -25.110 1.487 -   1.487

• Congressional General Reductions -   -0.110
• Congressional Directed Reductions -   -25.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -1.412 -  
• Other Adjustments -0.317 -   1.487 -   1.487

Change Summary Explanation
In FY 2011, project 675036, FIRST, was completed.

FY11 Congressional General Reduction of 0.317M in Other Adjustment row.

In FY 2012, a $25.0M Congressional reduction, "excess to requirement," was applied against project 675179, DEAMS Inc 1.

FY12 Congressional General Reduction (FFRDC, Sec. 8023) of 0.110M.

In FY 2013, a $2.982 adjustment was made to the PE that increased project 675179, DEAMS Inc 1, by $1.982M from $97.178M to $99.160M and reduce project
672222, PBES, by $0.495M from $1.495M to $1.000M.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675179: Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc
1)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
675179: Defense Enterprise
Accounting Management System
Increment 1 (DEAMS Inc 1)

45.089 74.712 99.160 -   99.160 114.367 107.296 55.744 27.539 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS) Oracle based software implementation effort that will provide
an auditable modern accounting and finance system.  DEAMS is a Joint AF and United States Transportation Command (USTRANSCOM) Enterprise Resource
Planning (ERP) Program that will replace existing accounting and finance legacy systems and will provide core funds execution management functions consistent with
financial management laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting.  DEAMS is
compliant with the Clinger-Cohen Act, Business Enterprise Architecture (BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF).

DEAMS Increment 1 Technology Demonstration has been released to Scott AFB, Illinois and will mature the technology demonstration solution to achieve functional
stability, deployment experience, infrastructure improvement, and business process optimization.  Release 1 Deployment will deliver capability to Air Mobility Command
(AMC) without Transportation Working Capital Funds (TWCF) and Release 2 will deliver capability to AMC with TWCF.  Release 3 will leverage COTS capabilities
within Oracle R12 to refine FM business processes and optimize the DEAMS solution in preparation for mass deployment and will involve a re-host to leverage the
latest DoD infrastructure technologies.  Release 4 will deliver capability for USTRANSCOM operations integration with AF AMC, Army’s Surface Deployment and
Distribution Command (SDDC), and will provide data interface with the Navy’s Military Sealift Command.  An Initial Operational Test and Evaluation (IOT&E) will be
performed on the Increment 1 solution prior to a Full Deployment Decision (FDD) in Release 5.  FDD approval will authorize Release 5 deployment to Continental US
(CONUS) locations and Release 6 deployment to Outside of Continental US (OCONUS) locations.

DEAMS Inc 1 FY13 funding includes initial planning, design, and development activities associated with the DEAMS Inc 2 effort.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development, these budget activities includes development efforts to upgrade systems currently fielded or has
received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Product Development 37.367 65.595 88.827 -   88.827
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675179: Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc
1)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: DEAMS Inc 1 product development activities to support multiple releases as described in the
mission description. Support fielding activities to include data conversion and cutover from legacy systems.
Identify, prioritize, and resolve software problem and deficiency reports and defects.  Provide hardware support
(System admin and database security) and storage service by DISA.  Continued development of interface to
GCSS, ERP support, engineering services, change management, help desk support, etc.

FY 2011 Accomplishments:
Continued DEAMS Inc 1 product development activities.  Executed stabilization activities. Indentifed, prioritized,
and resolved software issues, deficiency problem reports and defects. Efforts included SI, Test Ctr,  Database
administration performed by GCSS-AF, COTS S/W maint, ERP support, engineering scvs, change management,
help desk support, etc.
FY 2012 Plans:
Continue DEAMS Inc 1 product development activites.  Complete Stabilization; Help Desk Support; Post
Production Support to include Process Execution, data scripts, etc.; Engineering Integration Services for
oversight of development tools and processes; Blueprinting, design & code of Releases 1 & 2; Blueprinting and
design services for Release 3 thru 5; and Rollout & Change Management Preparation
FY 2013 Base Plans:
Will continue Post Production Support to include Process Execution, data scripts, etc; Help Desk Support;
Engineering Integration Services for oversight of development tools and processes; Coding for Release
2; System Development Services for Releases 3 thru 5; Releases 1 & 2 deployment; and Rollout/Change
Management Preparation Releases 1 thru 4.
Title: Test and Evaluation (T&E)
Description: The T&E process will be a complete system test to validate system software requirements and
compliance mandates are satisfied.  The T&E efforts will be conducted at a Developer test site, Capabilities
Integration Environment (CIE) and DISA production sites. The DEAMS Integrated Test Plan (ITP) and the
Increment 1 SI Software Test Plan (STP) cover the details of DEAMS T&E.

FY 2011 Accomplishments:

2.619 4.402 5.530 -   5.530
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675179: Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc
1)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continued DEAMS Inc 1 Tech Demo T&E activities.  Identified, prioritized, and resolved software problem
reports and defects.   Conducted Early Operational Assessment.  Continued Integrated Test Team support.
FY 2012 Plans:
Continue DEAMS Inc 1 T&E activities.  Conduct Inc 1 Tech Demo Operational Assessment; Limited DT/OT for
Rollout (Inc 1, Release 1); and Independent Validation & Verification (IV&V).
FY 2013 Base Plans:
Will continue DEAMS Inc 1 T&E activities.  Support of System Development Services Testing & Gov’t Testing
(Inc 1, Releases 2 thru 4); T&E support for Software problem reports and defect resolution during DT/OT&E and
for post-fielding activities; and Independent Validation & Verification (IV&V)
Title: Management Services
Description: DEAMS Inc 1 Program Management Activities (PMA) to include acquisition support services, cost
estimating & analysis, travel, supplies and equipment, etc.

FY 2011 Accomplishments:
Continued DEAMS Inc 1 PMA to include acquisition support; Milestone B planning. Travel, supplies, and
equipment.
FY 2012 Plans:
Continue DEAMS Inc 1 PMA to include Program Management; Contract Management; Finance and Cost
Management; Support of IRB, MDA, and Program Milestone events; Acquistion & Planning Support (Increments
1 & 2)
FY 2013 Base Plans:
Will continue DEAMS Inc 1 PMA to include Program Management; Contract management; Finance and Cost
Management; Functional/Financial SME Support; Support of IRB, MDA, and Program Milestone events; and
Acquisition & Planning Support (Increments 1 & 2).

5.103 4.715 4.803 -   4.803

Accomplishments/Planned Programs Subtotals 45.089 74.712 99.160 -   99.160
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675179: Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc
1)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• TWCF, -C: DEAMS 4.901 5.505 5.882 0.000 5.882 4.570 1.664 1.111 1.130 0.000 0.000
• TWCF, -O: DEAMS 1.845 8.272 8.015 0.000 8.015 9.054 4.776 4.858 4.940 0.000 0.000
• O&M AF, PE 0308610F,
InfoMgm...: DEAMS

1.767 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• O&M AF, PE 0901538F, FMIS:
DEAMS

0.000 1.394 12.979 0.000 12.979 25.436 10.897 46.200 73.158 0.000 0.000

• OPAF, PE 0901538F, FMIS:
DEAMS

2.260 14.824 7.413 0.000 7.413 11.804 20.089 16.487 4.537 0.000 0.000

D. Acquisition Strategy
The DEAMS acquisition strategy was changed from a three increment approach to a two increment approach as a result of the 30 September 2010 Major Acquisition
Information System (MAIS) critical change program restructure.  Further, the implementation methodology was changed from a spiral to a multiple release concept to
meet the requirements of Office of Management and Budget (OMB) M-10-26 which required programs to decompose their efforts into smaller and shorter segments.

The DEAMS Inc 1 acquisition strategy is composed of a Technology Demonstration (TD) at Scott AFB, IL and six releases.  The TD effort will be complete upon
finalizing an AFOTEC Operational Assessment in the July-August 2012 timeframe.  Once the OA is complete, this capability will be rolled-out to the field in six releases,
as described below.

Release 1:  Deploys capability to all Air Mobility Command (AMC) locations that only have a non-Transportation Working Capital Fund (TWCF) mission.
Release 2:  Further deploys DEAMS to all other AMC locations (those having TWCF missions) plus McDill AFB FL.
Release 3:  This release will entail a COTS software upgrade from Oracle 11i to Oracle R12, and will be released to all previously fielded locations.
Release 4:  Fields capability to all remaining USTRANSCOM locations/organizations, including HQ USTC and HQ SDDC.
Release 5:  Deploys DEAMS to all AF CONUS operating locations.
Release 6:  Deploys DEAMS to all AF OCONUS operating locations, including USAFE and PACAF.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675179: Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc
1)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675179: Defense Enterprise Accounting
Management System Increment 1 (DEAMS Inc
1)

Schedule Details

Start End
Events Quarter Year Quarter Year

DEAMS Inc 1, Milestone B 1 2012 1 2012
DEAMS Inc 1, Limited Fielding Decision (LFD) 1 2013 1 2013
DEAMS Inc 1, Milestone C 4 2014 4 2014
DEAMS Inc 1, Full Deployment Decision (FDD) 2 2015 2 2015
DEAMS Inc 1, Full Deployment (FD) 4 2016 1 2017
DEAMS Inc 1 Technical Development, Mature Solution, and Operational Assessment
(OA) 1 2011 4 2012

DEAMS Inc 1 Release 1 Deployment 3 2012 3 2013
DEAMS Inc 1 Release 2 Deployment 3 2012 1 2014
DEAMS Inc 1 Release 3 Deployment 3 2012 3 2014
DEAMS Inc 1 Release 4 Deployment 3 2012 4 2014
DEAMS Inc 1 Release 5 Deployment 4 2012 2 2016
DEAMS Inc 1 Release 6 Deployment 2 2014 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
672222: Program Budget Enterprise Service
(PBES)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
672222: Program Budget
Enterprise Service (PBES)

-   1.495 1.000 -   1.000 1.000 -   -   -   Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a Service Orientated Architecture (SOA) to deliver budgeting
and programming capability for the United States Air Force.  PBES will replace legacy systems such as the Automated Budget Interactive Data Environment System
(ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.
In keeping with the FY10 NDAA Section 804 and recent OSD guidance regarding the acquisition of IT systems, PBES will leverage existing data sources to provide
needed capability in small incremental steps rather than a single system delivery.  PBES will give the Air Force a flexible system to keep up with constantly changing
budget requirements.

PBES capabilities development will occur in two initial phases based on the Services Development and Delivery Process (SDDP) which will provide incremental
capability, based on Business Process Reengineering (BPR) and utilization of Authoritative Data Sources (ADS).

Activities also include studies and analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development, these budget activity includes development efforts to upgrade systems currently fielded or has
received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Product Development
Description: Requirements definition, validation, and development of the material solution necessary to allow
the AF the ability to sunset outdated budgeting and programming systems in 2 Rounds.

Round 1 capabilities will occur in 2 phases.  Round 1A consists of exposing authoritative data sources to support
AF Budget Submission activities, including but not limitied to Data Element Validation and Program Guidance
Development.  Round 1B consists of exposing authoritative data sources to support AF Programming/POM
Development activities, including but not limited to Options Development and Baseline Extention.  These two
phases lay the foundation for budget development capabilities in Round 2 unique to each appropriation.

-   1.495 1.000 -   1.000
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
672222: Program Budget Enterprise Service
(PBES)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Round 2 capabilities consist of exposing authoritiative data sources to support appropriation specific budget
development activities, including but not limited to MILPERS Reprice and Balance MILCON.

FY 2012 Plans:
Develop Round 1A requirements, build, test and field material solution to support Budget Submission, Data
Element Validation, and Program Guidance Development activities.

Develop Round 1B requirements, build material solution to support Programming/POM development activites.

Develop Round 2 requirements for appropriation specific budget development activities.
FY 2013 Base Plans:
Will complete Round 1A activities to include fielding of material solution to support Budget Submission, Data
Element Validation, and Program Guidance Development activities.

Will continue Round 1B development, build, test and field material solution to support Programming/POM
development activites.

Will continue development of Round 2 requirements, build material solution for appropriation specific budget
development activities.

Accomplishments/Planned Programs Subtotals -   1.495 1.000 -   1.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• Not Applicable: N/A 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
PBES will be developed using an incremental approach following the 6 Phases of the Services Development and Delivery Process (SDDP).  A specific contract for
PBES is TBD.  However, a competitive, best-value contracting strategy is the preferred approach.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
672222: Program Budget Enterprise Service
(PBES)

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
672222: Program Budget Enterprise Service
(PBES)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
672222: Program Budget Enterprise Service
(PBES)

Schedule Details

Start End
Events Quarter Year Quarter Year

PBES Contract Award 3 2012 3 2012
Round (Rd) 1A Requirements Definition 1 2012 2 2012
Rd 1A Design/Build 2 2012 3 2012
Rd 1A Development/Operational Testing 3 2012 3 2012
Rd 1A Fielding/Deployment 4 2012 1 2013
Rd 1B Requirements Definition 2 2011 3 2012
Rd 1B Design/Build 3 2012 2 2013
Rd 1B Requirements Definition (1) 2 2012 3 2012
Rd 1B Development/Operational Testing 2 2013 3 2013
Rd 1B Fielding/Deployment 4 2013 1 2014
Rd 2 Requirements Definition 2 2011 1 2013
Rd 2 Design/Build 2 2013 2 2014
Rd 2 Development/Operational Testing 2 2014 3 2014
Rd 2 Fielding/Deployment 4 2014 1 2015
PBES Full Operational Capability (FOC) 2 2015 2 2015



UNCLASSIFIED

PE 0901538F: Financial Management Information Systems Developme... UNCLASSIFIED
Air Force Page 14 of 18 R-1 Line #248

Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675036: Financial Information Resource
System (FIRST)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
675036: Financial Information
Resource System (FIRST)

2.998 -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Financial Information Resource SysTem (FIRST) is an Air Force Programming system designed to support development of the Program Objective Memorandum and
the President's Budget.  FIRST maintains an inventory of the Air Force's force structure (organizations, weapon systems and flying hours) and enables the Air Force
Corporate Structure (AFCS) to prioritize and program Air Force requirements.  It replaces and enhances the legacy Program Data System (PDS).

FIRST will comply with:  the Clinger-Cohen Act; the Business Enterprise Architecture (BEA); Chief Financial Officer (CFO) Act; DoD Information Technology Standards
Registry (DISR) guidelines, and; Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) guidelines regarding access
to the SIPRNET and the activation of the required associated ports, protocols, and services on the appropriate firewalls.

FIRST development concluded in FY11, thus no FIRST RDT&E funding is budgeted beyond FY11.  FIRST is fully deployed and moving into sustainment.  Future
funding will be provided within PE 0308610F.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development, these budget activities includes development efforts to upgrade systems currently fielded or has
received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: FIRST Application Development
Description: Provide Force Structure Data Management (FSDM) capability to process FY12 PB and enable
sunset of Program Data System (PDS) legacy system.

FY 2011 Accomplishments:
Completed development activity and conducted Operational Test Readiness Review.  Accomplished test
activities for interoperability, penetration, and operational test.  Received Full Deployment Decsion.  FIRST
development program ended in FY11.
FY 2012 Plans:

1.989 -   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675036: Financial Information Resource
System (FIRST)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

N/A
FY 2013 Base Plans:
N/A
FY 2013 OCO Plans:
N/A
Title: FIRST Integration, Support and Analysis
Description: Provide FIRST Integration, Support, and Analysis.

FY 2011 Accomplishments:
Deployment of the FIRST mission application into production, which entailed the final GCSS-AF preproduction
and deployment reviews.  Continued Program Office support.
FY 2012 Plans:
N/A
FY 2013 Base Plans:
N/A
FY 2013 OCO Plans:
N/A

1.009 -   -   -   -  

Accomplishments/Planned Programs Subtotals 2.998 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPAF, PE 0901538F, FMIS: N/A 0.840 0.843 0.872 0.000 0.872 0.885 0.899 0.915 0.931 Continuing Continuing
• O&M AF, PE 0308610F,
InfoMgm...: N/A (1)

4.316 0.000 2.954 0.000 2.954 3.489 3.961 3.736 3.817 Continuing Continuing

• O&M AF, PE 0901538F, FMIS: N/
A (2)

0.000 3.571 0.590 0.000 0.590 0.644 0.709 0.571 0.511 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675036: Financial Information Resource
System (FIRST)

D. Acquisition Strategy
FIRST Force Structure Data Management (FSDM) capability was developed using a Cost Plus Award (CPAF) contract that ended on 1 April 2011. The FIRST
development program concluded in FY11.  No  development funds are budgeted beyond FY11.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675036: Financial Information Resource
System (FIRST)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems Development (FMISD)

PROJECT
675036: Financial Information Resource
System (FIRST)

Schedule Details

Start End
Events Quarter Year Quarter Year

v2.2.0.0.P Development Test 1 2011 1 2011
v2.2.0.0.P Transition/Cutover 1 2011 2 2011
v2.2.0.1 Design/Build 1 2011 1 2011
v2.2.0.1 Development Test 2 2011 2 2011
v2.2.0.1 Transition/Cutover 2 2011 2 2011
v2.2.0.2 Design/Build 1 2011 2 2011
v2.2.0.2 Development Test 2 2011 2 2011
v2.2.0.2 Transition/Cutover 2 2011 2 2011
Full Deployment Decision (FDD) 4 2011 4 2011
FIRST Sustainment 3 2011 4 2017
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                 76.207
                 100.160
                 100.160
                 0.000
                 115.367
                 107.296
                 55.744
                 27.539
                 Continuing
                 Continuing
            
             Financial Management Information Systems Development (FIMSD), PE 0901538F, provides funding for the following projects; Defense Enterprise Accounting Management System Increment 1 (DEAMS Inc 1), DEAMS Inc 2, Financial Information Resource System (FIRST), and Program and Budgeting Enterprise Service (PBES).

Defense Enterprise Accounting and Management System (DEAMS), project 675179 (DEAMS Inc 1) and project 675178 (DEAMS Inc 2), is a software implementation effort to provide an auditable modern accounting and finance system.  DEAMS will also allow the Air Force to comply with and fulfill statutory requirements for auditability by 2017 (i.e., Chief Financial Officer Act of 1990, FY10 NDAA, etc.) and will be Standard Financial Information Structure (SFIS) and Generally Accepted Accounting Principles (GAAP) compliant.

The Program and Budget Enterprise Service (PBES), project 672222, is a software development effort to deliver enhanced and modernized budgeting and programming capability.

The Financial Information Resource System (FIRST), project 675036, is a software development effort to provide a modernized programming system that allows for the sunset of the legacy Program Data System (PDS).  
 
Activities also include studies and analysis to support both current program planning and execution and future program planning.

These programs are in Budget Activity 7, Operational System Development, these budget activities include development efforts to upgrade systems currently fielded or has received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                             Other Adjustments
                             
                                 -0.317
                                 0.000
                                 1.487
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                                 0.000
                            
                        
                    
                
                 In FY 2011, project 675036, FIRST, was completed.

FY11 Congressional General Reduction of 0.317M in Other Adjustment row.

In FY 2012, a $25.0M Congressional reduction, "excess to requirement," was applied against project 675179, DEAMS Inc 1.

FY12 Congressional General Reduction (FFRDC, Sec. 8023) of 0.110M.

In FY 2013, a $2.982 adjustment was made to the PE that increased project 675179, DEAMS Inc 1, by $1.982M from $97.178M to $99.160M and reduce project 672222, PBES, by $0.495M from $1.495M to $1.000M.
            
             
                 
                     675179
                     Defense Enterprise Accounting Management System Increment 1 (DEAMS Inc 1)
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                             0
                             0
                             0
                             0
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                             0
                             0
                             0
                             0
                        
                         Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS) Oracle based software implementation effort that will provide an auditable modern accounting and finance system.  DEAMS is a Joint AF and United States Transportation Command (USTRANSCOM) Enterprise Resource Planning (ERP) Program that will replace existing accounting and finance legacy systems and will provide core funds execution management functions consistent with financial management laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting.  DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture (BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF).

DEAMS Increment 1 Technology Demonstration has been released to Scott AFB, Illinois and will mature the technology demonstration solution to achieve functional stability, deployment experience, infrastructure improvement, and business process optimization.  Release 1 Deployment will deliver capability to Air Mobility Command (AMC) without Transportation Working Capital Funds (TWCF) and Release 2 will deliver capability to AMC with TWCF.  Release 3 will leverage COTS capabilities within Oracle R12 to refine FM business processes and optimize the DEAMS solution in preparation for mass deployment and will involve a re-host to leverage the latest DoD infrastructure technologies.  Release 4 will deliver capability for USTRANSCOM operations integration with AF AMC, Army’s Surface Deployment and Distribution Command (SDDC), and will provide data interface with the Navy’s Military Sealift Command.  An Initial Operational Test and Evaluation (IOT&E) will be performed on the Increment 1 solution prior to a Full Deployment Decision (FDD) in Release 5.  FDD approval will authorize Release 5 deployment to Continental US (CONUS) locations and Release 6 deployment to Outside of Continental US (OCONUS) locations.

DEAMS Inc 1 FY13 funding includes initial planning, design, and development activities associated with the DEAMS Inc 2 effort. 

Activities also include studies and analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development, these budget activities includes development efforts to upgrade systems currently fielded or has received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

                         
                             
                                 Product Development
                                 DEAMS Inc 1 product development activities to support multiple releases as described in the mission description. Support fielding activities to include data conversion and cutover from legacy systems.  Identify, prioritize, and resolve software problem and deficiency reports and defects.  Provide hardware support (System admin and database security) and storage service by DISA.  Continued development of interface to GCSS, ERP support, engineering services, change management, help desk support, etc.


                                 
                                     
                                         37.367
                                         Continued DEAMS Inc 1 product development activities.  Executed stabilization activities. Indentifed, prioritized, and resolved software issues, deficiency problem reports and defects. Efforts included SI, Test Ctr,  Database administration performed by GCSS-AF, COTS S/W maint, ERP support, engineering scvs, change management, help desk support, etc.


                                    
                                
                                 
                                     
                                         65.595
                                         Continue DEAMS Inc 1 product development activites.  Complete Stabilization; Help Desk Support; Post Production Support to include Process Execution, data scripts, etc.; Engineering Integration Services for oversight of development tools and processes; Blueprinting, design & code of Releases 1 & 2; Blueprinting and design services for Release 3 thru 5; and Rollout & Change Management Preparation
                                    
                                     
                                         88.827
                                    
                                     
                                         88.827
                                         Will continue Post Production Support to include Process Execution, data scripts, etc; Help Desk Support; Engineering Integration Services for oversight of development tools and processes; Coding for Release 2; System Development Services for Releases 3 thru 5; Releases 1 & 2 deployment; and Rollout/Change Management Preparation Releases 1 thru 4.
                                    
                                
                            
                             
                                 Test and Evaluation (T&E)
                                 The T&E process will be a complete system test to validate system software requirements and compliance mandates are satisfied.  The T&E efforts will be conducted at a Developer test site, Capabilities Integration Environment (CIE) and DISA production sites. The DEAMS Integrated Test Plan (ITP) and the Increment 1 SI Software Test Plan (STP) cover the details of DEAMS T&E.
                                 
                                     
                                         2.619
                                         Continued DEAMS Inc 1 Tech Demo T&E activities.  Identified, prioritized, and resolved software problem reports and defects.   Conducted Early Operational Assessment.  Continued Integrated Test Team support.
                                    
                                
                                 
                                     
                                         4.402
                                         Continue DEAMS Inc 1 T&E activities.  Conduct Inc 1 Tech Demo Operational Assessment; Limited DT/OT for Rollout (Inc 1, Release 1); and Independent Validation & Verification (IV&V).	







                                    
                                     
                                         5.530
                                    
                                     
                                         5.530
                                         Will continue DEAMS Inc 1 T&E activities.  Support of System Development Services Testing & Gov’t Testing (Inc 1, Releases 2 thru 4); T&E support for Software problem reports and defect resolution during DT/OT&E and for post-fielding activities; and Independent Validation & Verification (IV&V) 

                                    
                                
                            
                             
                                 Management Services
                                 DEAMS Inc 1 Program Management Activities (PMA) to include acquisition support services, cost estimating & analysis, travel, supplies and equipment, etc.
                                 
                                     
                                         5.103
                                         Continued DEAMS Inc 1 PMA to include acquisition support; Milestone B planning. Travel, supplies, and equipment.
                                    
                                
                                 
                                     
                                         4.715
                                         Continue DEAMS Inc 1 PMA to include Program Management; Contract Management; Finance and Cost Management; Support of IRB, MDA, and Program Milestone events; Acquistion & Planning Support (Increments 1 & 2)


                                    
                                     
                                         4.803
                                    
                                     
                                         4.803
                                         Will continue DEAMS Inc 1 PMA to include Program Management; Contract management; Finance and Cost Management; Functional/Financial SME Support; Support of IRB, MDA, and Program Milestone events; and Acquisition & Planning Support (Increments 1 & 2). 
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                                 O&M AF, PE 0308610F, InfoMgm...
                                 DEAMS
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                                     0.000
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                                     0.000
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                                     0.000
                                     0.000
                                
                            
                             
                                 O&M AF, PE 0901538F, FMIS
                                 DEAMS
                                 
                                     0.000
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                                     12.979
                                     12.979
                                     0.000
                                     25.436
                                     10.897
                                     46.200
                                     73.158
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                                 OPAF, PE 0901538F, FMIS
                                 DEAMS
                                 
                                     2.260
                                     14.824
                                     7.413
                                     7.413
                                     0.000
                                     11.804
                                     20.089
                                     16.487
                                     4.537
                                     0.000
                                     0.000
                                
                            
                        
                         The DEAMS acquisition strategy was changed from a three increment approach to a two increment approach as a result of the 30 September 2010 Major Acquisition Information System (MAIS) critical change program restructure.  Further, the implementation methodology was changed from a spiral to a multiple release concept to meet the requirements of Office of Management and Budget (OMB) M-10-26 which required programs to decompose their efforts into smaller and shorter segments.

The DEAMS Inc 1 acquisition strategy is composed of a Technology Demonstration (TD) at Scott AFB, IL and six releases.  The TD effort will be complete upon finalizing an AFOTEC Operational Assessment in the July-August 2012 timeframe.  Once the OA is complete, this capability will be rolled-out to the field in six releases, as described below.

Release 1:  Deploys capability to all Air Mobility Command (AMC) locations that only have a non-Transportation Working Capital Fund (TWCF) mission.
Release 2:  Further deploys DEAMS to all other AMC locations (those having TWCF missions) plus McDill AFB FL.
Release 3:  This release will entail a COTS software upgrade from Oracle 11i to Oracle R12, and will be released to all previously fielded locations.
Release 4:  Fields capability to all remaining USTRANSCOM locations/organizations, including HQ USTC and HQ SDDC.
Release 5:  Deploys DEAMS to all AF CONUS operating locations.
Release 6:  Deploys DEAMS to all AF OCONUS operating locations, including USAFE and PACAF.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a Service Orientated Architecture (SOA) to deliver budgeting and programming capability for the United States Air Force.  PBES will replace legacy systems such as the Automated Budget Interactive Data Environment System (ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.  In keeping with the FY10 NDAA Section 804 and recent OSD guidance regarding the acquisition of IT systems, PBES will leverage existing data sources to provide needed capability in small incremental steps rather than a single system delivery.  PBES will give the Air Force a flexible system to keep up with constantly changing budget requirements.  

PBES capabilities development will occur in two initial phases based on the Services Development and Delivery Process (SDDP) which will provide incremental capability, based on Business Process Reengineering (BPR) and utilization of Authoritative Data Sources (ADS). 

Activities also include studies and analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development, these budget activity includes development efforts to upgrade systems currently fielded or has received approval for full rate production and anticipate production funding in the current or subsequent fiscal year. 
                         
                             
                                 Product Development
                                 Requirements definition, validation, and development of the material solution necessary to allow the AF the ability to sunset outdated budgeting and programming systems in 2 Rounds.

Round 1 capabilities will occur in 2 phases.  Round 1A consists of exposing authoritative data sources to support AF Budget Submission activities, including but not limitied to Data Element Validation and Program Guidance Development.  Round 1B consists of exposing authoritative data sources to support AF Programming/POM Development activities, including but not limited to Options Development and Baseline Extention.  These two phases lay the foundation for budget development capabilities in Round 2 unique to each appropriation.  

Round 2 capabilities consist of exposing authoritiative data sources to support appropriation specific budget development activities, including but not limited to MILPERS Reprice and Balance MILCON.





                                 
                                     
                                         1.495
                                         Develop Round 1A requirements, build, test and field material solution to support Budget Submission, Data Element Validation, and Program Guidance Development activities.

Develop Round 1B requirements, build material solution to support Programming/POM development activites.

Develop Round 2 requirements for appropriation specific budget development activities.



                                    
                                     
                                         1.000
                                    
                                     
                                         1.000
                                         Will complete Round 1A activities to include fielding of material solution to support Budget Submission, Data Element Validation, and Program Guidance Development activities.

Will continue Round 1B development, build, test and field material solution to support Programming/POM development activites.

Will continue development of Round 2 requirements, build material solution for appropriation specific budget development activities.
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                                     0.000
                                     0.000
                                
                            
                        
                         PBES will be developed using an incremental approach following the 6 Phases of the Services Development and Delivery Process (SDDP).  A specific contract for PBES is TBD.  However, a competitive, best-value contracting strategy is the preferred approach. 
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         Financial Information Resource SysTem (FIRST) is an Air Force Programming system designed to support development of the Program Objective Memorandum and the President's Budget.  FIRST maintains an inventory of the Air Force's force structure (organizations, weapon systems and flying hours) and enables the Air Force Corporate Structure (AFCS) to prioritize and program Air Force requirements.  It replaces and enhances the legacy Program Data System (PDS).

FIRST will comply with:  the Clinger-Cohen Act; the Business Enterprise Architecture (BEA); Chief Financial Officer (CFO) Act; DoD Information Technology Standards Registry (DISR) guidelines, and; Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) guidelines regarding access to the SIPRNET and the activation of the required associated ports, protocols, and services on the appropriate firewalls.

FIRST development concluded in FY11, thus no FIRST RDT&E funding is budgeted beyond FY11.  FIRST is fully deployed and moving into sustainment.  Future funding will be provided within PE 0308610F.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development, these budget activities includes development efforts to upgrade systems currently fielded or has received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 FIRST Application Development
                                 Provide Force Structure Data Management (FSDM) capability to process FY12 PB and enable sunset of Program Data System (PDS) legacy system.
                                 
                                     
                                         1.989
                                         Completed development activity and conducted Operational Test Readiness Review.  Accomplished test activities for interoperability, penetration, and operational test.  Received Full Deployment Decsion.  FIRST development program ended in FY11.
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                                 FIRST Integration, Support and Analysis
                                 Provide FIRST Integration, Support, and Analysis.
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                                         Deployment of the FIRST mission application into production, which entailed the final GCSS-AF preproduction and deployment reviews.  Continued Program Office support.
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                         FIRST Force Structure Data Management (FSDM) capability was developed using a Cost Plus Award (CPAF) contract that ended on 1 April 2011. The FIRST development program concluded in FY11.  No  development funds are budgeted beyond FY11.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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